

Carroll County 2016 - 2017 Programmatic Milestones Status Update

Target Date	Milestone	Deliverable	Lead Agency	Comments/Status Updates
Wastewater				
End 2017	Pending availability of funds and approval by elected officials, continue to support the State schedule for Enhanced Nutrient Removal (ENR) upgrades and coordinate with the State on implementation as funding becomes available	• ENR upgrades construction complete and operational	MDE, Local	• Hampstead WWTP – • Freedom WWTP – • Taneytown WWTP – • Westminster WWTP – • Mount Airy WWTP – ENR upgrade completed. • Coordination with MDE for ENR upgrade plans is ongoing.
Urban				
Ongoing	Pending availability of funds and approval by elected officials, proceed with programmed stormwater retrofits identified in the approved capital improvement program to maintain NPDES compliance	• Projects included in adopted capital program • Completed, on-the-ground retrofit projects	Local	•
Ongoing	Pending availability of funds and approval by elected officials, continue the current stormwater retrofits program until additional cost-benefit analyses can be completed, possible alternatives evaluated, and budgeted items reaffirmed or approved.	• Projects included in adopted capital program • Completed, on-the-ground retrofit projects	Local	•
Ongoing	Continue to work cooperatively as a Water Resources Coordination Council (WRCC) on program development and implementation.	• Cooperative and coordinated responses and submittals	Local	•

Target Date	Milestone	Deliverable	Lead Agency	Comments/Status Updates
Septic				
Ongoing	Continue to track septic system upgrades through the local Health Department.	Current (up-to-date) database	CC Health Dept.	•
Ongoing	Continue to track the number of septic systems that are eliminated due to conversion / connection to public sewer systems.	Current (up-to-date) database	CC Health Dept.	•