

Calvert County Implementation Progress Reporting July 1, 2013 through June 30, 2015

Action	Proposed Restoration Rates (2-years)	Actual Rate for 2-years	% Progress
Point Sources			
Upgrade Chesapeake Beach WWTP to ENR	75% complete (proposed completion date is June 2016)	Construction underway	100
Abandon Calvert County Industrial Park WWTP and connect to the Prince Frederick WWTP	Complete Project	Project Completed	100
Upgrade the Marley Run WWTP	Complete Project	Project Completed in 2014	100
Northern High School WWTP	Complete Design Work		
Non-Point Sources			
Septic Systems			
Retrofit with Nitrogen Removing Septic Systems	180 systems		
Retrofit with holding Tanks	10 Systems		
Connecting Septic Systems to WWTPs			
Connect Huntingtown High School to the Marley Run WWTP	Complete Project	Project Completed	100
Connect Hallowing Point Trailer Park and DNR Service Center building to the Prince Frederick WWTP	Planning	Trailer Park abandoned and Trailers Removed; site to become a public park. DNR investigating public water and sewer option for Park and DNR replacement building.	100
Connect more homes in the Dares Beach Community to the Prince Frederick WWTP	10 homes	BRF monies secured for one home	10

**Calvert County Implementation Progress Reporting
July 1, 2013 through June 30, 2015**

Stormwater Management			
Stormwater Management Facility Database	Update database	Completed August 2015	100
Action	Proposed Restoration Rates (2-years)	Actual Rate for 2-years	% Progress
Floating Islands	Install four floating islands in Lake Lariat	Community installed 4 floating islands in Lake Lariat, County supporting monitoring	100
Green Schools	¼ acre/year	3.15 Acres from 2009-2014 (0.63 Acres/yr)	100